

FACILITATE BETTER COMMUNICATION BETWEEN THE BUILDER & THE CLIENT

It is used as a means of reporting progress, enabling discussion of any problems or issues, and allowing the proposal of solutions. They provide a good opportunity for two-way discussions of any issues that have arisen or that are anticipated.

LESSEN PROJECT FAILURES

DUE TO LACK OF MANAGEMENT

Meetings should be regular and formerly scheduled, perhaps on a weekly or monthly basis depending on the parties involved, although the size and complexity of the project may necessitate a more regular schedule.



0422 605 380 & 1300 997 775 info@tektonbuildinggroup.com.au

SOUTH PENRITH, NEW SOUTH WALES

Monday to Friday, 8am - 5pm